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Under Slab Electrical work
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Under Slab Plumbing
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Pretreatment Building
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Excavate Lower Slab on
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CONSTRUCTION UPDATE

Subsurface soil remediation by stone columns is underway at the Pretreatment structure and
building, MBR Influent Distribution Box, MBR Membrane Tank, MBR Process Train, and
Chemical Facility. The Chlorine Contact Basin slab on grade has been poured. The reinforcing steel
curtains for the Chlorine Contact Basin wall forms are onsite, and the Contractor’s lay down area has
been established.

WHO

Project Team:

Owner: City of Hollister

Designer: HydroScience Engineers
Construction Manager: Harris & Associates
General Contractor: C. Overaa & Co.

WHAT ’
Domestic Wastewater Treatment Plant Phase 1 |
WHEN

Construction Start Date: December 7, 2006

WHERE
San Benito County, City of Hollister at the existing plant location
(HWY 156 at San Juan Hollister Road)

— - - Concrete reinforcement steel for Chlorine Contact Basin walls

= i, FLE S
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